

King, Valerie A.

From: Werley, Michael S
Sent: Monday, March 24, 2003 8:22 AM
To: Schuster, Dave; Wrenn, Sue; King, Valerie A.; Unverdorben, Martin; Griffin, William T.
Subject: FW: Planning Issues

Please note project date changes (again), as well as previously unavailable information on K-Series skin painting study. K-Series inhalation study is back to starting on April 16- we need PTL data, confirmation that the cigarettes are on their way, and signed testing request. Thanks for your help.

-----Original Message-----

From: Woiwode, Michaela **On Behalf Of** Roemer, Ewald
Sent: Monday, March 24, 2003 7:11 AM
To: Podraza, Ken F.; Nixon, Gerry M.; Becker, Doris
Cc: Haussmann, Hans-Juergen; Terpstra, Piter; Schaffernicht, Helmut; Radtke, Falk; Anskeit, Erwin; Schnell, Peter; Rustemeier, Klaus; Stinn, Walter
Subject: Planning Issues

Dear All:

After several discussions all stakeholders agreed on the following:

- K Series inhalation: Study will start on April 16, 2003. To accommodate this date we need urgently: confirmation that the cigarettes are already on its way (AWB no.), PTL data, and formal testing request. The delivery of the report will be on January 16, 2004.
- SCoR inhalation: The running study will be reported as scheduled, i.e., December 31, 2003.
- Mouse skin painting, EHC 3 mg and 6 mg: The study will start on April 2, 2003 (arrival of mice), first condensate application will be on April 21, 2003, QA-checked tables (without histology) will be available on December 31, 2003. Report delivery (including histopathology) will be on March 31, 2004.

I hope this fits to your plans.

Best regards,
Ewald

Dr. Ewald Römer
PHILIP MORRIS Research Laboratories GmbH
Fuggerstr. 3
51149 Köln (Germany)
Tel.: ++49-2203-303 365
Fax: ++49-2203-303 362
E-Mail: Ewald.Roemer@pmintl.com